

# Project Progress Report

Project Name: The Allotment System
------------------------------------

Reporting Period:	From: 8/1/2006	To: 8/31/2006
-------------------	----------------	---------------

Audience:
-----------

Schedule Status: ☐ GREEN ☒ YELLOW ☐ RED

*(Green = project is on-time; Yellow = project is 10% behind schedule; Red = project is more than 10% behind schedule or a significant risk has arisen that could cause failure of the project)*

Budget Status: ☒ GREEN ☐ YELLOW ☐ RED

*(Green = project is on-budget; Yellow = project is 10% over budget; Red = project is more than 10% over budget or a significant risk has arisen that could cause failure of the project)*

Risk Status: ☐ GREEN ☒ YELLOW ☐ RED

*(Green = no new risks; Yellow = new risks are level 6 or less; Red = new risks are level 9)*

## Achievements

### Allotment Management and Review

#### Planning:

- Created draft work plan for TALS AMR – will baseline plan in September.
- Prioritized requirements based on benefit, penalty and cost for the remaining phases.
- Worked through report development process.

#### Requirements:

- Completed requirements elaboration process.
- Finalized specification for the Revenue detail report.
- Created draft specification for the Revenue Summary Report.
- Completed the high-level requirements for reports.

#### Design/Development:

- Fixed exceptions found during Allotment Detail testing.
- Completed construction for the TALS parameter page that will be used for TALS reporting.
- Completed construction for the Revenue Detail report.

#### Testing

- Completed test case execution of Allotment Detail.
- Began testing query builder. During the testing of this component, the team determined that the effort would be better spent testing this component as part of the report testing.

## Objectives for the next reporting period

### Allotment Management and Review:

#### Planning:

- Update and baseline the application project schedule based on the prioritized requirements.
- Provide a “can we make it by April 2007” decision.
- Update and baseline the reporting project schedule based on estimates provided by the reporting team.
- Conduct a lessons learned for the first two phases of TALS AMR.

#### Requirements:

- Finalize Pre-release edit requirements – decisions have been made, the requirements document needs to be updated to reflect those decisions.
- Finalize the report specification for the Revenue Summary report.

- Create draft report for Revenue vs Revenue control variance report.
- Begin drafting report specifications (and report standards) for the following reports:
  - Cash Disbursements
  - Cash Receipts

#### Design/Development:

- Complete design for Pre-release edit checks
- Complete design for Import preformatted text file and SPS data.
- Complete construction of Revenue Summary report.

#### Testing

- Complete testing of Revenue Detail report
- Complete testing of Revenue Summary report
- Complete test data plan

### Schedule

#### Allotment Management:

In May a draft schedule of the entire TALS AMR project was created. A refinement of that schedule now has the core functionality being complete in February 2007. The first release is due by April 2007. See high-level draft schedule below: The team will spend a majority of July and August working on more detailed requirements and estimates to help make decision on how to realign the plan.

<b>TALS AMR RELEASE 1 Plan:</b>	<b>Target completion date</b>
<i>Phase 1: Packet Management</i>	<i>4/30/2006 (Completed)</i>
<i>Phase 2: Allotment Detail</i>	
<i>Iteration 1: Coding Structure</i>	<i>7/19/2006 (Completed)</i>
<i>Iteration 2: Allotment Details</i>	<i>8/31/2006 (Completed)</i>
<i>Phase 3: Pre-release edits and submittal</i>	
Iteration 1: TALS Pre-release edits	<i>8/21/2006 (Not started)</i>
Iteration 2: Submit (OFM/AFRS)	<i>9/6/2006 (Not started)</i>
<i>Phase 4: Allotment Review and Approval</i>	
Iteration 1: OFM Review	10/17/2006
Iteration 2: OFM Approval	11/2/2006
<i>Phase 5: Copy/Filter/Find</i>	
Iteration 1: Copy	11/29/2006
Iteration 2: Filter	12/13/2006

Iteration 3: Find	12/27/2006
<i>Phase 6: Import</i>	
Iteration 1: Import preformatted text file ( <i>plan to adjust schedule to have this follow completion of Phase 3</i> )	2/12/2007 (**Needed to be complete by April 2007)
Iteration 2: Import from SPS	2/28/2007
Iteration 3: Import from actuals	4/19/2007
<i>THE REST (RELEASE 2)</i>	<i>TBD</i>

## Budget

--

## Risks

Newly discovered or re-arisen, including Risk Severity Indicator
<ul style="list-style-type: none"> <li>• Draft schedule indicates delivery of core functionality in May 2007. This leaves no room for slippage. <ul style="list-style-type: none"> <li>○ Mitigation 1: Try to complete functional requirements for the rest of the system and have team members review their estimates.</li> <li>○ Mitigation 2: Review the iteration plan and see if it would make sense to shift the iterations around (move things that need to be delivered by April 2007 before things that <i>could</i> come during the summer of 2007)</li> <li>○ Mitigation 3: Reduce scope where it would actually impact the schedule.</li> </ul> </li> <li>• A vacancy in a tester position in BASS will impact testing. (This has moved from being a risk to becoming an issue). <ul style="list-style-type: none"> <li>○ Mitigation 1: Fill the position as quickly as possible.</li> <li>○ Mitigation 2: Have a tester from within OFM assist with testing. (Julie)</li> <li>○ Mitigation 2: Use other BASS resources outside of their normal roles and responsibilities.</li> </ul> </li> <li>• A vacancy in another BASS developer position may impact TALS schedule as new lead developer recruits for her replacement, while still handling her previous duties. <ul style="list-style-type: none"> <li>○ Mitigation 1: Recruit and fill the position as quickly as possible.</li> <li>○ Mitigation 2: Have other developers assist where they can.</li> </ul> </li> </ul>

