

## Project Progress Report

Project Name: Grants, Contracts, and Loans Management System
--

Reporting Period:	From:	October 1, 2007	To:	October 31, 2007
-------------------	-------	-----------------	-----	------------------

Audience: Sadie Rodriquez-Hawkins, Jan Marie Ferrell, Polly Zehm, Allen Schmidt, DIS, and ISB
---

Schedule Status: ☒ **GREEN** ☐ **YELLOW** ☐ **RED**

*(Green = project is on-time; Yellow = project is 10% behind schedule; Red = project is more than 10% behind schedule or a significant risk has arisen that could cause failure of the project)*

Budget Status: ☒ **GREEN** ☐ **YELLOW** ☐ **RED**

*(Green = project is on-budget; Yellow = project is 10% over budget; Red = project is more than 10% over budget or a significant risk has arisen that could cause failure of the project)*

Risk Status: ☒ **GREEN** ☐ **YELLOW** ☐ **RED**

*(Green = no new risks; Yellow = new risks are level 6 or less; Red = new risks are level 9)*

### Achievements

- |   |
|---|
| <ul style="list-style-type: none"><li>▪ Completed RFP proposal evaluations and company and key staff reference checks.</li><li>▪ Conducted two site visits. One visit for each proposed solution.</li><li>▪ Schedule Vendor demonstrations (November 5 &amp; 6 and November 7 &amp; 8)</li><li>▪ Finalized the Risk, Issue, and Change Management Plans, and Communication Plan.</li><li>▪ Issued External QA Statement of Work</li></ul> |
|---|

### Objectives for the next reporting period

- |   |
|---|
| <ul style="list-style-type: none"><li>▪ Two-two day vendor product demonstrations</li><li>▪ Draft vendor recommendation for the proposed solution to the Executive Steering Committee.</li><li>▪ Interview potential QA consultants</li><li>▪ Announce an Apparently Successful Vendor for the proposed solution and External QA.</li><li>▪ Debrief unsuccessful bidders.</li><li>▪ Begin contract negotiations for the proposed solution.</li><li>▪ Finalize High Level Test Plan.</li></ul> |
|---|

## Schedule

### Major Milestones and Deliverables for October

- RFP Evaluations 10/12
- Compile and Document Evaluation 10/16
- **Announcement of the Finalists** **10/19**
- Schedule Vendor demonstrations and Oral Interviews 10/23
- Company and key staff reference checks 10/26

### Planned Major Milestones and Deliverables

- Vendor product demonstrations 11/5-8
- Executive Sponsor meeting (vendor recommendation) 11/15
- **Announce Apparently Successful Vendor** **11/16**
- **Earliest contract effective date** **12/6**
- **Common Opportunity Inventory Blueprinting** **12/15**
- **Project Management Plan Approved** **1/18**
- **Install Base System** **1/21**
- **Re-baseline – Revise Scope, Budget Check, ~45 days** **2/11**
- Pilot
  - Select Pilot Programs 1/18
  - Fit/Gap Analysis 6/2
    - Configuration requirements and design 4/18
  - **Pilot configuration requirements and design** **6/14**
  - Pilot Implementation
    - Pilot Acceptance Test Plan 9/12
    - Configure Pilot 9/12
    - User Acceptance Testing 10/23
- **Re-baseline – Go/No-Go** **11/14**
- **ECY – CTED first program implementation** **12/15**
- Rollout to remaining programs 7/27
- Post implementation review 8/10

## Budget

Decision Package:	5,463,810
IT Project Pool:	4,073,812
<b>Variance:</b>	<b>1,389,998</b>

### *Project-to-date (7/07 to 10/07)*

Salaries/Benefits:	122,788
Goods & Services:	55,529
<b>Total Expense:</b>	<b>178,317</b>

**Project Balance: 3,895,495**

## Issues

None

## Risks

### **Newly discovered or re-arisen, including Risk Severity Indicator**

A potential issue/risk is that none of the references checked have implemented their system to the extent this project is requiring or the systems implemented were older versions. **Mitigation:** perform site visits, document gaps, and ask specific questions at the vendor demonstrations.