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VarianceDollarsContract Balance Percent Percent      Actual Cost of Work       Budgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

245 - Military DepartmentAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos

Pierce County Readiness Center30000593

 87.25% 87.25% 18,717,516  18,717,516  151,998  2,580,000  9,482,500  21,452,028 (9,235,016)P22 001 Y N

 92.46% 92.46% 2,582,824  2,582,824  78,749  84,000  2,628,536  2,793,336  45,712 S00 057 Y N

 78.61% 78.61% 1,862,345  1,862,345 (21,467) 27,600  2,305,300  2,368,953  442,955 S01 364 Y N

Project Total  26,614,317  2,691,600  14,416,336  209,280  23,162,685  23,162,685 (8,746,349) 87.03%  87.03%

Thurston County Readiness Center30000594

 26.59% 26.59% 478,684  478,684  76,995  165,000  1,740,000  1,800,000  1,261,316 P26 001 Y N

 16.73% 16.73% 78,424  78,424  1,418  507,097  468,761  428,673 S02 057 Y N

 17.00% 17.00% 107,939  107,939  17,362  55,000  580,000  635,000  472,061 T78 057 N N

Project Total  2,903,761  220,000  2,827,097  95,775  665,047  665,047  2,162,050  22.90%  22.90%

Minor Works Preservation - 2013-2015 

Bie

30000602

 100.00% 100.00% 9,941  9,941  30,646  9,941  20,705 P23 001 Y N

 81.18% 81.18% 57,323  57,323  396  70,611  70,611  13,288 S03 057 Y N

Project Total  80,552  101,257  396  67,264  67,264  33,993  83.50%  83.50%

Minor Works Program - 2013-2015 

Biennium

30000605

 32.93% 32.93% 2,454,898  2,454,898  10,485  38,953  7,566,633  7,454,514  5,111,735 P24 001 Y N

Minor Works Preservation 2015-1730000702

 39.86% 39.86% 2,984,728  2,984,728  99,777  312,000  5,304,000  7,488,000  2,319,272 P27 001 Y N

 62.46% 62.46% 3,191,877  3,191,877  157,475  212,900  3,619,300  5,110,000  427,423 T52 057 N N

Project Total  12,598,000  524,900  8,923,300  257,252  6,176,605  6,176,605  2,746,695  49.03%  49.03%

Minor Works Program 2015-1730000744

 8.43% 8.43% 1,345,541  1,345,541  332,339  664,700  11,299,900  15,953,000  9,954,359 P28 001 Y N

 17.56% 17.56% 994,480  994,480  117,305  235,900  4,010,300  5,663,000  3,015,820 T59 057 N N

Project Total  21,616,000  900,600  15,310,200  449,644  2,340,021  2,340,021  12,970,179  10.83%  10.83%
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Montesano Readiness Center Roof30000805

 30.16% 30.16% 452,369  452,369  10,506  62,500  1,062,500  1,500,000  610,131 P29 001 Y N

 22.67% 22.67% 850,207  850,207  24,576  156,250  2,656,250  3,750,000  1,806,043 T93 057 N N

Project Total  5,250,000  218,750  3,718,750  35,082  1,302,576  1,302,576  2,416,174  24.81%  24.81%

Tri-Cities Readiness Center-Land30000808

 .03% .03% 293  293  900,000 (293)T94 057 N N

 .04% .04% 441  441  1,000,000 (441)T95 364 N N

Project Total  1,900,000  734  734 (734) 0.04%  0.04%

Emergency Management Division UPS 

Replacement

30000810

 7.00% 7.00% 35,017  35,017  50,000  180,000  500,000  144,983 T96 057 N N

 45.88% 36,204,847  45.88% 36,204,847  1,057,914  4,644,803  53,043,573  78,917,144  16,838,726 Total 245 Military Department
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