
Month ending date is November 30, 2016
Biennium to Date includes July 01, 2015 through November 30, 2016

Capital Project Tracking - By Project, Appropriation Code, Fund

Office of Financial Management

State of Washington

December 16, 2016

VarianceDollarsContract Balance Percent Percent      Actual Cost of Work       Budgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

310 - Department of CorrectionsAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos

UnknownUnknown

 19.57% 26.74% 1,127,777  302,581  825,196  117,700  150,000  1,018,000  4,217,000  192,804 057 N N

 9,550  9,550  7,277 (9,550)Z41 057 N N

Project Total  4,217,000  150,000  1,018,000  124,977  834,746  302,581  1,137,327  183,254  26.97%  19.79%

Monroe Corrections Complex: Close 

Sewer

20082022

 31.65% 31.65% 67,728  67,728 (3,678)  75,322  214,000  7,594 J02 057 Y N

Washington Corrections Center: 

Transform

30000143

 90.42% 90.42% 135,629  135,629  3,000 (9,167)  133,169  150,000 (2,460)T78 057 N N

Washington Corrections Center: Roof 

and

30000195

 48.55% 87.54% 4,953,283  2,206,521  2,746,762  611,463  1,202,039  4,834,323  5,658,000  2,087,561 T52 057 N N

CBCC: MSC & Rec Bldg Roofs30000548

 63.79% 82.08% 1,483,935  330,561  1,153,374  43,220  254,710  1,674,036  1,808,000  520,662 T59 057 N N

MCC: WSR Replace Fire Alarm System30000724

 99.49% 99.49% 1,890,435  1,890,435  1,900,216  1,900,216  9,781 S02 057 Y N

AHCC:  Replace Fire Alarm System30000725

 100.00% 100.00% 1,164,837  1,164,837  1,164,894  1,164,894  57 S03 057 Y N

AHCC:  Security Electronics 

Renovations

30000726

 94.57% 101.44% 2,969,335  201,215  2,768,120  108,035  100,000  2,827,162  2,927,162  59,042 S04 057 Y N

WCCW: Replace Fire Alarm System30000727

 55.22% 61.85% 138,719  14,878  123,841  2,525  47,000  224,287  224,287  100,446 S05 057 Y N

MCC: TRU Support Bldg Repair Fire 

Detect

30000733

 100.00% 100.00% 195,173  195,173  195,173  195,173 S06 057 Y N

SW: Minor Works - Preservation 

Projects

30000734

 70.04% 70.04% 120,862  120,862  3,680  27,000  172,573  172,573  51,711 S07 057 Y N
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WCC: Security Video System30000791

 32.21% 62.82% 3,035,125  1,479,152  1,555,973 (31,000)  1,867,146  4,831,146  311,173 S08 057 Y N

MCC: WSR Security Video System30000795

 66.81% 70.61% 2,668,925  143,664  2,525,261  222,160  60,628  2,472,204  3,779,833 (53,057)S09 057 Y N

CBCC:  Security Video System30000800

 4.14% 4.78% 288,809  38,974  249,835  2,240  153,765  659,492  6,038,000  409,657 T93 057 N N

MCC: TRU Security Video System30000801

 71.65% 72.04% 1,765,966  9,705  1,756,261  39,042 (38,043)  2,061,907  2,451,256  305,646 S10 057 Y N

WCCW: Security Video System30000802

 69.94% 93.64% 2,532,895  641,144  1,891,751  432,805  46,500  1,717,858  2,704,858 (173,893)S11 057 Y N

MCC: SOU IMU Security Video30000803

 75.26% 75.71% 1,260,059  7,418  1,252,641  38,550  37,714  1,265,814  1,664,332  13,173 S12 057 Y N

WSP:  Education Building Roof30000820

 78.40% 79.13% 1,206,748  11,178  1,195,570  48,750  69,412  1,447,505  1,525,000  251,935 T99 057 N N

MCC: MSU Bathroom Renovation30000975

 18.26% 23.66% 406,990  92,896  314,094  5,000  3,737  318,693  1,720,000  4,599 T64 057 N N

SW: Minor Works - Preservation 

Projects

30001013

 53.00% 65.94% 7,514,947  1,475,074  6,039,873  736,393  1,065,820  7,732,425  11,396,000  1,692,552 T71 057 N N

CBCC: Access Road Culvert 

Replacement an

30001078

 21.67% 51.04% 765,666  440,681  324,985  10,959 (42,581)  458,519  1,500,000  133,534 T49 057 N N

WSP: Program and Support Building30001101

 17.72% 17.73% 336,778  49  336,729  3,000  192,700  992,100  1,900,000  655,371 T82 057 N N

Prison Capacity Expansion30001105

 33.07% 37.05% 1,778,195  191,023  1,587,172  94,789  24,286  1,409,961  4,800,000 (177,211)T38 057 N N

 60.08% 37,818,366  48.03% 7,586,714  30,231,652  2,530,588  3,310,842  36,622,779  62,941,730  6,391,127 Total 310 Department of Corrections
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