
Month ending date is November 30, 2016
Biennium to Date includes July 01, 2015 through November 30, 2016

Capital Project Tracking - By Project, Appropriation Code, Fund

Office of Financial Management

State of Washington

December 16, 2016

VarianceDollarsContract Balance Percent Percent      Actual Cost of Work       Budgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

365 - Washington State UniversityAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos

WSU Pullman - Troy Hall Renovation20061030

 99.06% 99.06% 668,557  668,557  128,164  674,919  674,919  6,362 S00 057 Y N

 100.00% 100.00% 379,647  379,647 (783,731) 379,647  379,647 S01 062 Y N

 38.61% 91.46% 8,780,553  5,073,560  3,706,993  133,963  792,550  6,785,812  9,600,000  3,078,819 T52 062 N N

 33.29% 95.53% 19,757,135  12,872,374  6,884,761  1,529,138  1,707,450  14,619,188  20,682,000  7,734,427 T78 057 N N

Project Total  31,336,566  2,500,000  22,459,566  1,007,534  11,639,958  17,945,934  29,585,892  10,819,608  94.41%  37.14%

Clean Technology Laboratory30000069

 82.49% 89.64% 1,997,782  159,215  1,838,567  998  2,228,735  2,228,735  390,168 S02 057 Y N

WSU Pullman-Plant Science Building30000519

 3.12% 3.30% 217,933  11,928  206,005  4,098  450,000  1,705,000  6,600,000  1,498,995 T01 062 N N

2013-15 Minor Works - Preservation, 

Safe

30000849

 85.44% 85.44% 156,146  156,146  99  182,761  182,761  26,615 S07 057 Y N

 30.50% 31.17% 23,602  506  23,096  142  75,731  75,731  52,635 S08 062 Y N

Project Total  258,492  258,492  241  179,242  506  179,748  79,250  69.54%  69.34%

2015-17 Minor Works - Preservation30001188

 70.67% 83.64% 22,583,752  3,503,281  19,080,471  623,188  3,000,000  21,200,000  27,000,000  2,119,529 T59 062 N N

WSU Tri-Cities - Academic Building30001190

 71.95% 81.48% 325,930  38,136  287,794  25,000  375,000  400,000  87,206 T93 062 N N

Preventative Facility Maintenance and 

Repairs

30001324

 66.66% 66.66% 6,742,649  6,742,649  561,888  562,000  7,305,000  10,115,000  562,351 T00 062 N N

Everett University Center91000026

 100.00% 100.00% 3,801,429  3,801,429  193,142  3,801,429  3,801,429 S10 057 Y N

 59.32% 84.74% 46,234,946  13,866,054  32,368,892  2,386,288  4,529,000  31,244,671  54,563,000 (1,124,221)T99 057 N N

Project Total  58,364,429  4,529,000  35,046,100  2,579,430  36,170,321  13,866,054  50,036,375 (1,124,221) 85.73%  61.97%

Joint Ctr for Deployment and Research 

in

91000029

 2,000,000 T64 057 N N
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VarianceDollarsContract Balance Percent Percent      Actual Cost of Work       Budgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

365 - Washington State UniversityAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos

Inventory and Condition of Schools 

Data

91000033

 67.67% 67.67% 1,580,845  1,580,845  125,721  147,000  1,897,000  2,336,000  316,155 T71 113 N N

 80.53% 113,250,906  55.27% 35,525,054  77,725,852  4,903,098  11,213,000  92,474,893  140,639,222  14,749,041 Total 365 Washington State University
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