
Month ending date is November 30, 2016
Biennium to Date includes July 01, 2015 through November 30, 2016

Capital Project Tracking - By Project, Appropriation Code, Fund

Office of Financial Management

State of Washington

December 16, 2016

VarianceDollarsContract Balance Percent Percent      Actual Cost of Work       Budgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

375 - Central Washington UniversityAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos

Science Building30000045

 86.88% 86.88% 27,615,418  27,615,418  20,608,598  31,784,298 (7,006,820)S00 057 Y N

Combined Utilities30000448

 54.33% 54.33% 116,735  116,735  214,880  214,880  98,145 K02 057 Y N

Samuelson Communication and 

Technology C

30000451

 71.76% 71.76% 1,148,095  1,148,095  1,314,270  1,600,000  166,175 K04 057 Y N

 7.64% 7.64% 4,281,703  4,281,703  1,385,407  6,922,554  56,041,000  2,640,851 T78 057 N N

Project Total  57,641,000  1,385,407  8,236,824  5,429,798  5,429,798  2,807,026  9.42%  9.42%

Nutrition Science30000456

 6.48% 6.48% 278,788  278,788  250,000  2,840,000  4,300,000  2,561,212 T00 057 N N

Minor Works Preservation30000615

 79.41% 79.41% 1,191,111  1,191,111  1,477,310  1,500,000  286,199 S02 063 Y N

Minor Works Preservation30000684

 11.85% 11.85% 474,165  474,165  112,765  3,534,041  4,000,000  3,059,876 T52 057 N N

 20.56% 20.56% 397,866  397,866  112,765  1,821,758  1,935,000  1,423,892 T59 063 N N

Project Total  5,935,000  225,530  5,355,799  872,031  872,031  4,483,768  14.69%  14.69%

Bouillon Hall Renovation30000711

 .05% .05% 2,416  2,416  300,000  3,612,000  4,977,000  3,609,584 T93 057 N N

Minor Works Program30000723

 40.21% 40.21% 1,518,796  1,518,796  438,000  3,523,000  3,777,000  2,004,204 T99 063 N N

Lind Hall Renovation30000738

 3.99% 3.99% 195,312  195,312  185,000  3,720,000  4,900,000  3,524,688 T64 057 N N

Combined Utilities30000740

 37.03% 37.03% 2,962,367  2,962,367  344,000  6,976,000  8,000,000  4,013,633 T71 057 N N

Old Heat - Plant Annex30000767

 3.74% 3.74% 183,389  183,389  552,000  2,811,152  4,900,000  2,627,763 T49 057 N N
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Preventive Maintenance and Building 

Syst

30000770

 70.85% 70.85% 1,716,000  1,716,000  101,000  100,916  1,715,588  2,422,000 (412)T82 063 N N

 32.28% 42,082,161  32.28% 42,082,161  101,000  3,780,853  61,091,151  130,351,178  19,008,990 Total 375 Central Washington University
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