
Month ending date is November 30, 2016
Biennium to Date includes July 01, 2015 through November 30, 2016

Capital Project Tracking - By Project, Appropriation Code, Fund

Office of Financial Management

State of Washington

December 16, 2016

VarianceDollarsContract Balance Percent Percent      Actual Cost of Work       Budgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

465 - State Parks and Recreation CommAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos

UnknownUnknown

 44.01% 62.82% 305,924  91,598  214,326  17,001  375,000  487,000  160,674 057 N N

 2,575,718  1,460,348  1,115,370  212,608 (1,115,370)Z41 057 N N

Project Total  487,000  375,000  229,609  1,329,696  1,551,946  2,881,642 (954,696) 591.71%  273.04%

Fort Flagler - WW1 Historic Facilities P30000100

 9.95% 11.12% 47,830  5,058  42,772  7,856  6,900  388,500  430,000  345,728 T78 057 N N

Spencer Spit Water System 

Replacement

30000140

 89.76% 89.76% 623,836  623,836  2,862  3,200  690,100  695,000  66,264 S00 057 Y N

Fort Worden - Housing Areas Exterior 

Imp

30000287

 36.03% 90.96% 454,787  274,643  180,144  5,758  21,000  374,700  500,000  194,556 T52 057 N N

Sun Lakes State Park: Dry Falls 

Campgrou

30000305

 .10% .10% 414  414  10,200  347,000  402,000  346,586 T59 057 N N

Lake Chelan State Park Moorage Dock 

Pile

30000416

 17,600  136,900  248,000  136,900 T93 057 N N

Cape Disappointment North Head 

Parking

30000522

 25.03% 89.81% 1,225,882  884,169  341,713  471  59,900  1,017,000  1,365,000  675,287 T99 057 N N

Dosewallips Wastewater Treatment 

System

30000523

 107.35% 107.35% 28,984  28,984  413  27,000  27,000 (1,984)S04 057 Y N

Lewis & Clark Replace Wastewater 

System

30000544

 98.73% 98.73% 929,567  929,567  491  50,000  812,438  941,538 (117,129)S05 057 Y N

Lake Sammamish - Sunset Beach 

Bathhouse

30000653

 90.94% 90.94% 45,471  45,471  1,665  50,000  50,000  4,529 S07 057 Y N
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Mount Spokane Road Improvements, 

Stage 2

30000693

 66.34% 75.32% 1,807,607  215,545  1,592,062  11,132  119,000  1,715,700  2,400,000  123,638 T64 057 N N

Goldendale Observatory - Expansion30000709

 11.46% 32.98% 873,637  570,004  303,633  9,061  104,600  2,024,100  2,649,000  1,720,467 T71 057 N N

Steamboat Rock Build Dunes 

Campground

30000729

 13.16% 86.46% 3,025,253  2,564,668  460,585  212,236  320,000  2,595,000  3,499,000  2,134,415 T49 057 N N

Deception Pass - Kukutali Access and 

Int

30000774

 11.60% 33.82% 54,443  35,760  18,683  110  6,000  154,450  161,000  135,767 S08 057 Y N

Camano Island Day Use Access and 

Facilit

30000782

 98.18% 98.18% 105,051  105,051  1,200  103,600  107,000 (1,451)S09 057 Y N

 68.15% 80.96% 981,209  155,262  825,947  3,440  27,300  878,300  1,212,000  52,353 T82 057 N N

Project Total  1,319,000  28,500  981,900  3,440  930,998  155,262  1,086,260  50,902  82.35%  70.58%

Flaming Geyser State Park 

Infrastructure

30000810

 4.59% 6.33% 53,702  14,760  38,942  1,975  110,000  725,000  848,000  686,058 S10 057 Y N

Belfair Replace Failing Electrical Suppl30000813

 5.17% 5.25% 61,943  913  61,030  9,337  1,180,000  1,180,000  1,118,970 T38 057 N N

Dosewallips Replace Failing Electrical S30000814

 34.03% 75.87% 789,058  435,174  353,884  142,802  45,600  772,500  1,040,000  418,616 T34 057 N N

Fort Flagler - Replace Failing Electrica30000815

 13.51% 64.22% 753,273  594,783  158,490  1,331  62,000  793,000  1,173,000  634,510 T45 057 N N

Kopachuck Day Use Development30000820

 10.86% 10.86% 1,086  1,086  10,000  10,000  8,914 S11 057 Y N

Millersylvania Replace Environmental 

Lea

30000821

 92.04% 92.04% 442,712  442,712  481,000  481,000  38,288 S12 057 Y N

Flaming Geyser Day Use Renovation30000832

 1.42% 1.42% 9,107  9,107  53  120,000  239,400  642,000  230,293 S14 057 Y N

Minor Works - Health and Safety30000839

 17.62% 48.78% 2,517,244  1,608,188  909,056  61,975  243,500  3,628,600  5,160,000  2,719,544 T01 057 N N

Minor Works - Facility and Infrastructur30000845

 63.85% 63.95% 1,149,257  1,936  1,147,321  11,649  32,600  1,740,000  1,797,000  592,679 S15 057 Y N

Minor Works - Revenue Generation30000847

 16.72% 66.74% 16,685  12,505  4,180  25,000  25,000  20,820 S16 057 Y N
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Twanoh State Park Stormwater 

Improvement

30000851

 58.79% 66.31% 106,090  12,021  94,069  6,580  6,000  121,300  160,000  27,231 S17 057 Y N

Rocky Reach - Trail Development30000853

 32.46% 32.46% 173,639  173,639  2,095  22,400  426,600  535,000  252,961 S18 057 Y N

Fish Barrier Removal30000854

 98.87% 107.46% 824,241  65,880  758,361  325,979  767,000  767,000  8,639 S19 057 Y N

Clean Vessel Boating Pump-Out Grants30000856

 15.63% 15.63% 406,304  406,304  20,897  25,000  1,080,000  2,600,000  673,696 P21 001 Y N

Local Grant Authority30000857

 30.10% 35.93% 718,598  116,523  602,075  147,257  50,000  700,000  2,000,000  97,925 M01 269 Y N

Federal Grant Authority30000858

 750,000  750,000  750,000 P22 001 Y N

Fort Worden - Replace Failing Sewer 

Line

30000860

 14.03% 24.21% 56,651  23,820  32,831  234,000  234,000  201,169 T72 057 N N

Sequim Bay Address Failing Retaining 

Wal

30000861

 10.18% 10.63% 119,278  5,087  114,191  12,505  84,400  855,200  1,122,000  741,009 T96 057 N N

Iron Horse - Tunnel 46 and 47 Repairs30000870

 61.69% 66.64% 986,990  73,339  913,651  188  66,600  1,087,500  1,481,000  173,849 T88 057 N N

Lake Sammamish Dock Grant Match30000872

 2.01% 2.01% 22,159  22,159  1,100,000  1,100,000  1,077,841 T26 057 N N

Mount Spokane - Nordic Area 

Improvements

30000877

 35.22% 95.24% 173,335  109,237  64,098  34,990  7,300  123,600  182,000  59,502 T61 057 N N

Statewide - Cabins, Yurts, and 

Associate

30000883

 3.33% 44.03% 507,685  469,305  38,380  1,889  112,000  901,320  1,153,000  862,940 T39 057 N N

Fish Barrier Removal (Lawsuit)30000944

 41.45% 88.12% 1,792,319  949,226  843,093  291,129  2,034,000  2,034,000  1,190,907 T35 057 N N

Statewide - Facility and Infrastructure30000946

 49.65% 53.49% 3,209,364  230,481  2,978,883  178,729  193,200  3,589,300  6,000,000  610,417 T90 057 N N

Minor Works - Facilities and Infrastruct30000947

 27.00% 41.07% 4,565,865  1,564,474  3,001,391  411,071  610,400  7,987,800  11,117,000  4,986,409 T25 057 N N

Steamboat Rock - Replace Failing 

Sewage

30000948

 10.50% 74.34% 913,696  784,684  129,012  10,594  153,000  586,200  1,229,000  457,188 T73 057 N N
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Field Spring Replace Failed Sewage 

Syst

30000951

 14.94% 14.94% 15,091  15,091  722  1,450  92,570  101,000  77,479 T62 057 N N

Mount Spokane - Maintenance Facility 

Rel

30000959

 12.13% 20.77% 79,750  33,159  46,591  42,896  8,100  335,800  384,000  289,209 T97 057 N N

Ft Worden - Maintenance Shop Relocat 

fro

30000960

 5.36% 8.92% 142,703  57,015  85,688  89  71,800  1,173,400  1,600,000  1,087,712 T50 057 N N

Sun Lakes - Dry Falls - Upgrade Failing30000962

 28,800  596,500  750,000  596,500 T91 057 N N

Statewide - Depression Era Structures 

Re

30000966

 9,500  107,000  121,000  107,000 T36 057 N N

Ocean City - Replace Non-Compliant 

Comfo

30000970

 31.66% 31.66% 48,121  48,121  484  800  147,000  152,000  98,879 T84 057 N N

Riverside Fisk Property Lk Spokane 

(Long

30000971

 .75% 3.89% 41,754  33,750  8,004  2,603  66,350  714,950  1,072,000  706,946 T00 057 N N

Dash Point - Replace Bridge 

(Pedestrian)

30000972

 13.81% 13.81% 22,790  22,790  818  1,400  163,800  165,000  141,010 T29 057 N N

Minor Works - Program30000975

 7.02% 7.32% 35,957  1,500  34,457  1,304  20,500  347,500  491,000  313,043 T79 057 N N

Purchase of Young Island30000976

 99.56% 99.56% 224,000  224,000  225,000  225,000  1,000 T02 02N N Y

 .09% .09% 1,558  1,558 (1) 50,000  680,000  1,775,000  678,442 T94 02N N N

Project Total  2,000,000  50,000  905,000 (1)  225,558  225,558  679,442  11.28%  11.28%

Wallace Falls Footbridge91000047

 100.00% 100.00% 150,000  150,000  150,000  150,000 K12 057 Y N

Mount Spokane Guest Services91000429

 18.49% 18.49% 184,905  184,905  50,000  750,000  1,000,000  565,095 T55 057 N N

Backlog Repairs and Enhanced 

Amenities

92000007

 99.96% 99.96% 793,681  793,681  794,000  794,000  319 S23 057 Y N

 51.18% 35,196,204  31.61% 13,454,815  21,741,389  2,207,044  2,999,600  49,905,628  68,773,538  28,164,239 Total 465 State Parks and Recreation Comm
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