

ADDENDUM 7
Issued May 28, 2019
To
State of Washington Office of Financial Management
One Washington
ERP SaaS Procurement Assistance Services
OFM 19-200

The SCHEDULE OF PROCUREMENT ACTIVITIES is hereby modified to extend the timeframe for Phase 4 activities. The modification is shown with revision marks below. This Addendum 7 replaces and supersedes the Schedule of Procurement Activities set forth in Addendum 6 published on May 3, 2019. No other modifications are made under this Addendum.

1.2 Schedule of Procurement Activities (M)

Provided below is the schedule of procurement activities for this CP.

OFM reserves the right to revise this schedule. Any such revision will be in writing with notification through WEBS. OFM will not be obligated to give such notification in any other manner.

Solicitation Schedule	Date
OFM issues Competitive Procurement	February 21, 2019
Questions: Bidder may submit written questions until 3:30 pm local time, Olympia, WA	February 28, 2019
OFM will issue written responses to Questions	March 7, 2019
Bidder pre-proposal conference (Optional attendance) TIME: 3:30p.m. to 4:30 p.m. local time, Olympia, WA LOCATION: Room G015 B Helen Sommers Building 106 11th Ave SW, Olympia, WA 98501	March 12, 2019
Last day for Complaints – 3:30 pm local time Olympia, WA	March 19, 2019
PROPOSALS DUE by 3:30 p.m. local time, Olympia, WA	March 26, 2019
Evaluation of Proposals Begins	
<u>Phase 1</u> and <u>Phase 2</u> Evaluation	March 26, 2019 through April 4, 2019
<u>Phase 3</u> Evaluation Invitations Sent	April 5, 2019
<u>Phase 3 LOGISTICS</u> – time for bidders to arrange travel/OFM to coordinate evaluators, etc.	April 8, 2019 Through April 16, 2019
<u>Phase 3</u> Onsite Presentations/Interviews	April 17, 2019 Through

	April 19, 2019
<u>Phase 3</u> Firm and Key Staff Reference Checks	April 29, 2019 through May 1, 2019
<u>Phase 3</u> ASB Recommendation for Phase 4 Interview/Selection	May 22, 2019
<u>Phase 4</u> Invitation sent/LOGISTICS	May 28, 2019 Through <u>no later than</u> <u>June 18, 2019</u> June 3, 2019
<u>Phase 4</u> Final Interview/Selection of Apparently Successful Bidder	<u>On or before</u> <u>June 19, 2019</u> June 4, 2019
Notice to Bidders	
OFM notifies Apparently Successful Bidder and begins contract negotiations	<u>June 21, 2019</u> June 6, 2019
OFM notifies unsuccessful Bidders	<u>June 21, 2019</u> June 6, 2019
Unsuccessful Bidders may request Debriefing until 3:30 local time, Olympia, WA	<u>June 26, 2019</u> June 11, 2019
OFM holds debriefing conferences, if requested	<u>July 10, 2019</u> <u>through</u> <u>July 12, 2019</u> June 13, 2019 And June 17, 2019
Estimated start date of contract	<u>July 1, 2019 or date of</u> <u>fully executed contract,</u> <u>whichever is later.</u> July 1, 2019