

#### **CIO Forum**




March 14, 2017



## One Washington

One Washington is a comprehensive business transformation program to modernize and improve aging administrative systems and related business processes that are common across state government.



# Background

- The Financial Roadmap Project
- 2013-15 Biennium Business Case



### 2015-17 Biennium Activities

One Washington's current efforts are divided into six work streams.



Strategic Partner
Selection

Chart of Accounts Improvements

Procurement Readiness Activities

WSDOT Readiness Assessment Facilities Portfolio Management Tool

Competitive Procurement developed and released

Strategic Partner Evaluation process created

Participants from OFM, DES, LEAP, DOT, DSHS, DNR, SIB, LNI, HCA and OCIO

Anticipate announcing the Apparent Successful Bidder on April 3, and have a contract in place July 1

#### One Washington Program Activities

Strategic Partner Selection

Chart of Accounts
Improvements

Procurement Readiness Activities

WSDOT Readiness
Assessment

Facilities Portfolio Management Tool

Completed a Future State Chart of Accounts Design

Coordinated with 10 pilot agencies to analyze the Chart of Accounts Expenditure Subsub-objects

The team reduced 21,000 unique data elements to less than 2,000 common

Updated Chart of Accounts in SAAM and in use July 1

#### One Washington Program Activities

Strategic Partner
Selection

Chart of Accounts Improvements

Procurement Readiness Activities

WSDOT Readiness
Assessment

Facilities Portfolio Management Tool

Formed a Procurement Readiness Workgroup that includes contract and procurement experts from 15 agencies

Workgroup is chartered and has began defining the common procurement processes across state government and the common data elements in all statewide procurement processes

#### One Washington Program Activities

Strategic Partner
Selection

Chart of Accounts
Improvements

Procurement Readiness Activities

WSDOT Readiness
Assessment

Facilities Portfolio Management Tool

#### Partnering with WSDOT to:

- understand their unique business requirements
- identify business process differences
- determine commonality and opportunities for enterprise systems

#### One Washington Program Activities

Strategic Partner
Selection

Chart of Accounts Improvements

Procurement Readiness Activities

WSDOT Readiness
Assessment

Facilities Portfolio Management Tool

Contracted a vendor to provide a SAAS, web-based, facility inventory program.

Project will demonstrate success in:

- change management at a state wide level
- communicating effectively to all state agencies
- delivery of training to a diverse set of state agencies

Go live for June 30th is on track.

#### One Washington Program Activities

Strategic Partner
Selection

Chart of Accounts
Improvements

Procurement Readiness Activities

WSDOT Readiness
Assessment

Facilities Portfolio Management Tool

The OFM Budget
Development Suite was
upgraded by leveraging LEAP
applications and used to
create the Governor's Budget.

A second phase to improve agency budget submittals is underway and will be completed by June 2018.

#### One Washington Program Activities

Strategic Partner
Selection


Chart of Accounts
Improvements

Procurement Readiness Activities


WSDOT Readiness
Assessment

Facilities Portfolio Management Tool

#### 2017-19 Biennium Request



#### One Washington Program Schedule – 2017-19 Decision Package



#### **Questions?**



Stacey Scott,
One Washington Program Director
(360) 725-0183

Stacey.scott@ofm.wa.gov http://one.wa.gov