
Month ending date is November 30, 2016
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Capital Project Tracking - By Project, Appropriation Code, Fund

Office of Financial Management

State of Washington

December 16, 2016

VarianceDollarsContract Balance Percent Percent      Actual Cost of Work       Budgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

477 - Department of Fish and WildlifeAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos

Suspense AccountUnknown

 2,312,410  518,059  1,794,351  1,808,877 (1,794,351)Z41 057 N N

Deschutes Watershed Center20062008

 12.93% 18.51% 1,296,483  391,124  905,359  111,986  300,000  5,500,000  7,004,000  4,594,641 I01 057 Y N

 .19% .19% 9,744  9,744  500,000  1,500,000  5,000,000  1,490,256 T78 057 N N

Project Total  12,004,000  800,000  7,000,000  111,986  915,103  391,124  1,306,227  6,084,897  10.88%  7.62%

Voights Creek Hatchery20081003

 99.73% 99.73% 326,371  326,371  327,239  327,239  868 K00 057 Y N

Migratory Waterfowl Habitat20082045

 24.91% 24.91% 149,480  149,480  25,000  425,000  600,000  275,520 T52 104 N N

Mitigation Projects and Dedicated 

Fundin

20082048

 1.39% 1.39% 25,407  25,407  13,095  1,822,057  1,822,057  1,796,650 M22 001 Y N

 50,000  800,000  1,000,000  800,000 M23 110 Y N

 75,000  475,000  1,077,082  475,000 M30 001 Y N

 100,000  300,000  1,000,000  300,000 M40 110 Y N

 50,000  800,000  1,000,000  800,000 P21 110 Y N

 4.21% 4.21% 1,138,167  1,138,167  10,897  1,000,000  17,000,000  27,008,000  15,861,833 Q53 001 Y N

 5.85% 5.85% 526,561  526,561  290  1,000,000  2,000,000  9,000,000  1,473,439 Q60 001 Y N

 500,000  500,000  500,000 S10 104 Y N

 50,000  150,000  500,000  150,000 T59 104 N N

Project Total  42,907,139  2,325,000  23,847,057  24,282  1,690,135  1,690,135  22,156,922  3.94%  3.94%

Eells Spring Hatchery Renovation30000214

 18.54% 25.21% 126,062  33,349  92,713  500,000 (92,713)T93 057 N N

Samish Hatchery Intakes30000276

 13.82% 13.82% 96,770  96,770  244  700,000  700,000  603,230 T99 057 N N

Minter Hatchery Intakes30000277

 41.69% 41.69% 104,219  104,219  250,000  250,000  145,781 T64 057 N N
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Minor Works Preservation30000479

 74.75% 75.67% 1,891,769  23,073  1,868,696 (58,424) 2,500,000  2,500,000  631,304 S01 057 Y N

Kalama Falls Hatchery Renovate Adult 

Han

30000480

 .34% .34% 13,650  13,650  774  4,000,000  4,000,000  3,986,350 T71 057 N N

Wooten Wildlife Area Improve Flood 

Plain

30000481

 1,000,000  1,000,000  1,000,000 P25 001 Y N

 600,000  2,600,000  600,000 Q70 001 Y N

 102.15% 102.15% 22,449  22,449  473  21,976  21,977 (473)S02 057 Y N

 6.79% 6.79% 135,749  135,749  10,834  100,000  1,300,000  2,000,000  1,164,251 T49 057 N N

Project Total  5,621,977  100,000  2,921,976  11,307  158,198  158,198  2,763,778  2.81%  2.81%

Replace Fire Damaged Fencing30000655

 9.91% 9.91% 36,024  36,024  3,565  363,626  363,626  327,602 S04 057 Y N

Soos Creek Hatchery Renovation30000661

 .00% .00% 466  466  151  1,000,000  5,000,000  15,000,000  4,999,534 T82 057 N N

Edmonds Pier Renovation30000664

 37.03% 37.03% 296,262  296,262  800,000  800,000  503,738 T38 057 N N

Marblemount Hatchery - Renovating 

Jordan

30000666

 4.51% 10.68% 244,977  141,505  103,472  5,509  2,293,000  2,293,000  2,189,528 T34 057 N N

Lake Whatcom Hatchery - Replace 

Intake a

30000667

 8.18% 15.37% 208,047  97,233  110,814  6,204  1,354,000  1,354,000  1,243,186 T45 057 N N

Naselle Hatchery Renovation30000671

 48.14% 48.14% 132,384  132,384  50,000  50,000  275,000 (82,384)T72 057 N N

Fir Island Farm Estuary Restoration 

Project

30000673

 15,500,000  15,500,000  15,500,000 Q73 001 Y N

 26.37% 26.37% 131,828  131,828  9,410  25,000  425,000  500,000  293,172 T96 057 N N

Project Total  16,000,000  25,000  15,925,000  9,410  131,828  131,828  15,793,172  0.82%  0.82%

Varied Use of Public Land Research30000682

 45.47% 45.47% 1,000,291  1,000,291  14,425  100,000  1,500,000  2,200,000  499,709 T00 057 N Y

 97.85% 97.85% 293,557  293,557  1,706  300,000  300,000  6,443 T88 057 N N

Project Total  2,500,000  100,000  1,800,000  16,131  1,293,848  1,293,848  506,152  51.75%  51.75%

Hoodsport Hatchery Adult Pond 

Renovation

30000686

 3.91% 3.91% 27,373  27,373  2,271  700,000  700,000  672,627 T26 057 N N
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Eells Springs Production Shift30000723

 22.84% 22.84% 1,055,151  1,055,151  12,065  100,000  3,920,000  4,620,000  2,864,849 T61 057 N N

Minor Works Preservation30000727

 92.41% 92.41% 277,223  277,223  87  300,000  300,000  22,777 T35 104 N N

 53.02% 61.02% 5,632,165  738,736  4,893,429  360,202  1,000,000  5,000,000  9,230,000  106,571 T39 057 N N

Project Total  9,530,000  1,000,000  5,300,000  360,289  5,170,652  738,736  5,909,388  129,348  62.01%  54.26%

Puget Sound & Adjuacent Waters 

Nearshore Restoration

30000753

 41,666  208,330  500,000  208,330 N01 001 Y N

 1.63% 1.63% 8,145  8,145  2,506  41,666  208,330  500,000  200,185 T97 057 N N

Project Total  1,000,000  83,332  416,660  2,506  8,145  8,145  408,515  0.81%  0.81%

Mitchell Act Federal Grant91000021

 51.14% 51.14% 2,564,375  2,564,375  24,702  333,333  2,680,665  5,014,000  116,290 P24 001 Y N

Fishway Improvements/Diversions91000033

 86.42% 98.86% 6,640,556  835,632  5,804,924  1,200,140  6,716,861  6,716,861  911,937 K17 057 Y N

Hatchery Improvements91000036

 17.60% 17.60% 2,242,139  2,242,139  3,677  12,739,539  12,739,778  10,497,400 K18 057 Y N

Minor Works - Access Sites91000044

 43.98% 43.98% 660,841  660,841  1,743  1,502,668  1,502,668  841,827 K20 057 Y N

Minor Works - Fish Passage Barriers 

(Cul

91000045

 57.32% 57.32% 243,227  243,227  1,911  424,305  424,305  181,078 K21 057 Y N

Lake Rufus Woods Fishing Access91000151

 5.50% 5.50% 110,000  110,000  1,000,000  2,000,000  890,000 T90 057 N N

Leque Island Highway 532 Road 

Protection

92000019

 20.80% 20.80% 81,108  81,108  1,393  390,000  390,000  308,892 J20 057 Y N

Beebe Springs Development92000026

 317  317  317 K08 057 Y N

Beebe Springs92000034

 26.41% 26.41% 97,390  97,390  2,016  368,817  368,817  271,427 S08 057 Y N

Clarks Creek Hatchery Rebuild92000038

 5.39% 11.62% 580,934  311,196  269,738  134,365  5,000,000  5,000,000  4,730,262 T25 057 N N

 19.46% 30,739,754  17.50% 3,089,907  27,649,847  3,687,094  5,941,665  110,716,730  158,002,727  83,066,883 Total 477 Department of Fish and Wildlife
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