
Month ending date is November 30, 2016
Biennium to Date includes July 01, 2015 through November 30, 2016

Capital Project Tracking - By Project, Appropriation Code, Fund

Office of Financial Management

State of Washington

December 16, 2016

VarianceDollarsContract Balance Percent Percent      Actual Cost of Work       Budgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

699 - Community/Technical College SystemAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos

UnknownUnknown

(845,000) 845,000  845,000  845,000 057 N N

Spokane Falls Community College: 

Campus

20062696

 4.60% 4.60% 7,602  7,602  165,167  165,167  157,565 K14 057 Y N

Clover Park Technical College:  Allied H20062699

 69.98% 69.98% 660,606  660,606  45,424  944,000  944,000  283,394 K01 057 Y N

Spokane Community College: Technical 

Edu

20081220

 .03% .03% 808  808  2,903,599  2,903,599  2,902,791 J06 057 Y N

Everett Community College: Index Hall 

Re

20081221

 100.00% 100.00% 707,665  707,665 (11,177) 707,665  707,665 K02 057 Y N

Green River Community College: Trades 

an

20081222

 100.00% 100.00% 86,589  86,589  86,589  86,589 S00 057 Y N

Grays Harbor College: Science and 

Math B

20081226

 92.18% 92.18% 2,916,882  2,916,882  15,452  3,164,222  3,164,222  247,340 S25 057 Y N

Tacoma Community College: Health 

Careers

20082701

 4.28% 4.28% 311,780  311,780  694,676  7,291,386  382,896 K20 057 Y N

Bellevue Community College: Health 

Scien

20082702

 81.19% 81.19% 1,513,218  1,513,218  1,557,883  1,863,883  44,665 S01 057 Y N

Bates Technical College: Mohler 

Communic

20082703

 98.05% 98.33% 7,092,006  19,948  7,072,058  5,283  7,212,539  7,212,539  140,481 S02 057 Y N

Columbia Basin College:  Social 

Science

20082704

 99.65% 99.65% 14,454,727  14,454,727  635,000  14,505,000  14,505,000  50,273 T78 057 N N
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Clark College:  Health and Advanced 

Tech

20082705

 94.87% 95.30% 21,796,908  98,254  21,698,654  196,198  22,872,317  22,872,317  1,173,663 S03 057 Y N

Peninsula College: Fort Worden 

Building

30000114

 100.00% 100.00% 3,813,915  3,813,915  3,813,916  3,813,916  1 K10 057 Y N

Seattle Central Community College: 

Seatt

30000120

 93.80% 95.36% 12,665,878  207,318  12,458,560  36,816  12,635,654  13,282,698  177,094 S04 057 Y N

Yakima Valley Community College: 

Palmer

30000121

 33.58% 33.58% 1,157,102  1,157,102  20,821  273,500  2,825,461  3,445,370  1,668,359 S05 057 Y N

Olympic College: College Instruction 

Cen

30000122

 100.00% 100.00% 280,609  280,609  280,609  280,609 K18 057 Y N

 32.00% 32.00% 14,882,974  14,882,974  1,530,121  2,720,000  27,200,000  46,516,000  12,317,026 T52 057 N N

Project Total  46,796,609  2,720,000  27,480,609  1,530,121  15,163,583  15,163,583  12,317,026  32.40%  32.40%

Centralia Community College: Student 

Ser

30000123

 100.00% 100.00% 250,082  250,082  250,083  250,083  1 S12 057 Y N

 72.72% 72.86% 23,380,733  45,575  23,335,158  2,255,968  920,000  24,371,980  32,089,000  1,036,822 T59 057 N N

Project Total  32,339,083  920,000  24,622,063  2,255,968  23,585,240  45,575  23,630,815  1,036,823  73.07%  72.93%

Peninsula College: Allied Health and Ear30000126

 100.00% 100.00% 165,370  165,370  165,371  165,371  1 S13 057 Y N

 59.59% 59.59% 14,176,772  14,176,772  1,941,845  1,300,000  21,533,400  23,790,000  7,356,628 T93 057 N N

Project Total  23,955,371  1,300,000  21,698,771  1,941,845  14,342,142  14,342,142  7,356,629  59.87%  59.87%

South Seattle Community College: 

Cascade

30000128

 99.64% 99.64% 451,953  451,953  453,594  453,594  1,641 S17 057 Y N

 22.72% 23.48% 6,628,398  214,886  6,413,512  2,810,290  2,135,500  14,206,500  28,231,000  7,792,988 T99 057 N N

Project Total  28,684,594  2,135,500  14,660,094  2,810,290  6,865,465  214,886  7,080,351  7,794,629  24.68%  23.93%

North Seattle Community College: 

Technol

30000129

 46.02% 46.02% 709,622  709,622  486,832  998,522  1,541,889  288,900 K19 057 Y N

Renton Technical College: Automotive 

Com

30000134

 98.81% 99.62% 15,192,770  124,314  15,068,456  1,347,296  575,000  13,150,000  15,250,000 (1,918,456)T64 057 N N
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Edmonds Community College: Science, 

Engi

30000137

 38.05% 38.05% 2,343,824  2,343,824  49,635  1,443,234  6,160,560 (900,590)S15 057 Y N

Whatcom Community College: Learning 

Comm

30000138

 84.70% 84.70% 402,816  402,816  4,229  475,605  475,605  72,789 S16 057 Y N

Minor Works - Program30000723

 68.49% 71.42% 858,151  35,176  822,975  1,201,614  1,201,614  378,639 S19 060 Y N

 95.00% 95.00% 70,441  70,441  74,147  74,147  3,706 S22 357 Y N

Project Total  1,275,761  1,275,761  893,416  35,176  928,592  382,345  72.79%  70.03%

Minor Works - Preservation30000779

 69.06% 69.06% 666,386  666,386 (2,054) 965,000  965,000  298,614 S23 060 Y N

Roof Repairs30000844

 64.81% 64.81% 197,982  197,982  305,464  305,464  107,482 S06 060 Y N

Facility Repairs30000897

 70.67% 73.87% 1,177,792  50,969  1,126,823  89,435  1,594,471  1,594,471  467,648 S07 057 Y N

Site Repairs30000941

 71,000  71,000  71,000 S09 060 Y N

Edmonds Community College:  WATR 

Center

30000979

 99.98% 99.98% 836,791  836,791  836,941  836,941  150 S26 057 Y N

Big Bend: Professional-Technical 

Educati

30000981

 32.02% 32.02% 653,298  653,298  101,649  145,000  1,085,892  2,040,000  432,594 T71 057 N N

Spokane: Main Building South Wing 

Renova

30000982

 .01% .01% 349  349  235,250  2,352,500  2,823,000  2,352,151 T49 057 N N

Highline: Health and Life Sciences30000983

 33.30% 33.64% 986,456  10,156  976,300  264,490  219,398  1,617,612  2,932,000  641,312 T82 057 N N

Clover Park: Center for Advanced 

Manufac

30000984

 8.03% 11.83% 371,961  119,446  252,515  33,217  43,500  459,688  3,144,000  207,173 T38 057 N N

Minor Works - Program30001038

 49.13% 53.21% 11,947,827  914,417  11,033,410  878,851  936,000  15,908,000  22,456,000  4,874,590 T34 057 N N

 77.49% 77.56% 1,352,591  1,119  1,351,472  60,869  313,500  1,744,000  1,744,000  392,528 T45 060 N N

Project Total  24,200,000  1,249,500  17,652,000  939,720  12,384,882  915,536  13,300,418  5,267,118  54.96%  51.18%

Minor Works-Preservation30001106

 47.87% 52.54% 10,171,188  902,881  9,268,307  651,243  807,000  13,715,000  19,360,000  4,446,693 T00 060 N N
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Roof Repairs30001155

 63.68% 70.22% 8,801,948  820,134  7,981,814  1,909,207  522,250  8,878,250  12,534,000  896,436 T01 060 N N

Facility Repairs30001182

 41.41% 48.66% 10,088,660  1,502,245  8,586,415  969,309  863,875  14,685,875  20,733,000  6,099,460 T02 060 N N

Site Repairs30001216

 58.92% 62.05% 1,755,326  88,470  1,666,856  25,780  117,875  2,003,875  2,829,000  337,019 T03 060 N N

Preventive Maintenance and Building 

Syst

30001286

 59.40% 59.40% 13,544,288  13,544,288  455,525  950,000  16,150,000  22,800,000  2,605,712 T72 060 N N

 58.73% 209,533,044  57.29% 5,155,308  204,377,736  15,327,554  13,712,648  263,111,915  356,750,699  58,734,179 Total 699 Community/Technical College System
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