


# Statewide Mobility

## Indicator 10: Transportation Projects Completed on Time and on Budget

Measure a: Percent of Nickel and TPA Projects Completed on Time and on Budget, Cumulative to Date 2003 to December 31, 2009

### Description:

On-Time refers to the project being operationally complete within the quarter as planned in the original Legislative expectation (2003-05 Nickel, 2005-07 TPA). On-budget refers to the project being within +/- 5 percent of the current Legislative expectation (baseline).



### Percent of Nickel and TPA Projects Completed on Time and on Budget, Cumulative to Date 2003 to December 31, 2009t

Percent Completed Early or On-Time	88%
Percent Completed Under or On-Budget	88%

### Sources:

[Department of Transportation, Gray Notebook](#)